
Monthly Report No. 4                                                                               MI-31 
November 18, 2002                                          Accelerator Improvement Project 
                                                                                       FESS Project No. 6-6-44 
  

PAGE 1 

Fermilab 

REPORTING PERIOD: October 2002 
 
I. PROGRESS 

1.0 General Construction – N/A 
a. Activity - NA 
b. Photographs - NA 
c. Hours worked -NA 
d. Cumulative hours worked -NA 
e. Subcontractor’s schedule evaluation -NA 
f. Earned Value Reports - NA 
g. Engineering Change Proposals/ Requests -NA 
h. Upcoming issues –NA 

2.0 Project Support  
a. Request for Proposals were distributed October 15, 2002. 
b. Amendment #1 is being prepared.  
c. Proposal will be received on October 27, 2002 and evaluated by the Source 

Evaluation Team shortly thereafter. 
 
SCHEDULE INFORMATION AND MILESTONES: 
 
MILESTONE DEFINITION BASELINE PEP 

Dates 
Latest 

Estimates 
Start Project  Directive signed 30 May 02 30 May 02 26 Jun 02 

(actual) 
T2 Design 
Complete 

Contract documents 
submitted for 
procurement  

15 Jan  03 15 Aug 02 15 Nov 02 
(actual) 

Begin Construction Notice To Proceed 
Issued 

27 Jun 03 21 Nov 02 1 Mar 03 

Construction 
Complete 

Final acceptance of all 
work 

9   Jun 04 9 Dec 03 6 Feb 04 

Project Complete 
Project closed 

30 Nov 04 10 Dec 03 6 Mar 04 
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II. Overall Project Cost Summary 
 

    BASELINE PROJECT COSTS (2001 dollars)     T2 Estimate (2002 Dollars) 

  

1 . 1 G e n e r a l  C o n s t r u c t i o n $ 3 , 0 4 7 , 0 0 0 $ 3 , 1 3 0 , 9 6 9  

1 . 1 . 1 C o n s t r u c t io n  W /  1 8 %  O H P $ 2 , 3 2 3 , 0 0 0 $ 2 , 6 8 8 , 6 6 7  

1 . 1 . 2 C o n s t r u c t io n  C o n t in g e n c y 2 2 % $ 5 1 1 , 0 0 0 $ 2 6 8 , 0 7 5  1 0 %

1 . 1 . 3 C o n s t r u c t io n  G & A $ 8 3 , 0 0 0 $ 1 0 0 , 2 2 7

1 . 1 . 4 E s c a la t io n  ( 4 . 6 % ) 4 . 6 % $ 1 3 0 , 0 0 0 $ 7 4 , 0 0 0 2 . 5 %

1 . 2 P r o j e c t  S u p p o r t $ 7 6 3 , 0 0 0 $ 6 7 9 , 0 3 1

1 . 2 . 1 P r o je c t  E n g in e e r in g $ 4 6 5 , 0 0 0 $ 4 2 5 , 8 8 7

1 . 2 . 2 P r o je c t  S u p p o r t  C o n t in g e n c y 2 1 % $ 9 9 , 0 0 0 $ 7 8 , 1 5 3 1 8 %

1 . 2 . 3 P r o je c t  S u p p o r t  G & A $ 1 6 6 , 0 0 0 $ 1 4 1 , 9 9 1

1 . 2 . 4 E s c a la t io n  ( 4 . 6 % ) $ 3 3 , 0 0 0 $ 3 3 , 0 0 0
 T o t a l  P r o j e c t  C o s t $ 3 , 8 1 0 , 0 0 0 $ 3 , 8 1 0 , 0 0 0  

 
See attached detailed cost reports for low level distribution of WBS 1.0 and 2.0 funds. 
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ATTACHMENTS 
 
 
 

Cost Reports: (Anticipated, Actual, Graphs) 
 

Act 70 Report for 10-02 
 

Work Package Report for 10-02 
 
 
 
 


